MINUTES

PLACER COUNTY
FLOOD CONTROL AND WATER CONSERVATION DISTRICT

TECHNICAL ADVISORY COMMITTEE

A Technical Advisory Committee (TAC) meeting was held June 15, 2017, in the Evergreen
Conference Room, Placer County Community Development Resource Center, 3091 County
Center Drive, Auburn, California. Brian Keating, District Manager, called the meeting to order at
9:04 a.m. The following attended:

Brian Keating, PCFCWCD Brad Brewer, PCFCWCD
Tracie Coyle, PCDPWF Harvey Oslick, Wood Rogers (via phone)
Ashley Kettenhofen, City of Rocklin Michael Zasso, City of Roseville

Joe Henderson, RD1001

1. Introductions
Committee members in attendance introduced themselves and their affiliation to the
TAC Committee.

2. Approval of April 20, 2017 TAC Minutes
The April 20, 2017 TAC meeting minutes were approved as written.

3. Update on Antelope Creek Flood Control Project Including Start of Construction
and Finalization of Funding MOU
Brian Keating, District Manager informed the TAC members that construction on the
Antelope Creek project began June 14" following approval of initial submittals from the
contractor Steve P. Rados. Both the National Marine Fisheries Service (NMFS) and
Department of Fish and Wildlife (DFW) are currently reviewing the contractors detailed
creek bypass plan. NMFS has approved the plan but we are waiting on DFW at this
point. The schedule is for the creek bypass, a major project milestone, to be installed by
the end of next week to help the contractor begin in-channel work and to stay within the
overall schedule. So far, the contractor is several days behind schedule and only a
single no cost type change order to clarify errors in the special provisions is being
processed.

Brian stated that the project funding Memorandum of Understanding (MOU) between the
District and the four member agencies within the watershed, has now been fully
executed. Brian will send out invoices in late July that will request the advance loan
payments from the four member agencies as specified in the MOU.

4. Update on District’s Alert System Gage Installation and Alert 2 System Upgrades
under the DWR FERP Grant
Brad Brewer, Development Coordinator reported that District staff and High Sierra
Electronics Inc. have been coordinating in the field to determine equipment needs for the
new gage installation on Rawhide Road at Clover Valley Creek. This install is part of the
ALERT 2 Department of Water Resources (DWR) Flood Emergency Response Program
(FERP) grant project. The install is planned to occur next week and looks to come in on




budget. Brad explained that ALERT system maintenance and repairs (not part of the
FERP program efforts) are planned and will include a gage pressure transducer (PT)
extension at the Miners Ravine at Moss Lane site and a PT replacement at the Dry
Creek at Bell Road site. This work is scheduled to occur by the end of June or early
July.

Michael Zasso, City of Roseville reported the City has now successfully negotiated and
executed a Professional Service Agreement (PSA) with Water and Earth Technologies
for professional services under the ALERT 2 FERP grant. Mike explained the first order
of work will be base station upgrades and new NovaStar 5 software installation.

Discussion of Cross Canal Watershed Developments and Request to Update
District Models

Brad stated that he recently attended a meeting with Dan Dottai, Placer County
Engineering and Surveying Division, SAFCA and the City and County of Sacramento
regarding planned future developments in western Placer County. SAFCA and the City
and County of Sacramento are concerned about peak flow increases and mitigation of
upstream development and would like Placer County and the other affected local
agencies to combine efforts with them to create a master, regional watershed model to
show impacts downstream through the Cross Canal. The District offered to share the
current models we have for the numerous creeks that make up the cross canal
watershed. There was discussion on the need to update the current models, some of
which were developed under the FEMA CTP No. 2 mapping program and some of which
will be updated with future CTP No. 3. Brad reported that SAFCA has requested a
regional watershed model to be developed within HEC software and they are requesting
financial support from all affected agencies.

Brian stated that in 1993-94 Placer County partnered with Sutter County to develop the
Cross Canal watershed flood control plan. This plan has not been updated, despite
some interest to do so, primarily due to a lack of grant funding sources. Our TAC has
several times in the past discussed a possible update. Brian explained that based on the
District’'s experience, an update for a regional flood control plan could cost approximately
$500,000 or more and without grant funding sources, is not likely to occur. Brian noted
that in Placer County’s current Local Hazard Mitigation Plan (LHMP), one of the
identified/preferred projects is to update the Cross Canal watershed plan and associated
models. Brian continues to search for both State and Federal grant programs to assist
with an update but so far planning type grants are not available for this type of effort.
Brian stated that the District’s only source of available funding to assist would be from
limited excess reserves and that is something the TAC and our Board can discuss in the
future as any possible update moves forward. Brad said there would be another group
meeting to continue discussions. Brian offered to keep the TAC members updated on
any grant funding opportunities that may arise.

Update on FEMA CTP No. 2 and No. 3 Update

Brad reported that for CTP No. 2, FEMA'’s contractor has now resolved the technical
issues behind the Squaw Creek appeal in Placer County. They are planning to distribute
the draft mapping that shows the preliminary vs. revised/updated Squaw Creek flood
zones within the next week or two. FEMA plans to issue the revised preliminary panels
in late August. Once the revised preliminary panels are released, FEMA has a 30-day
public comment period. FEMA will schedule the Letter of Final Determination (LFD) to go
out once all comments have been resolved. The new FIRM mapping will go into effect 6




months after the LFD is issued. Brad stated there may be another round of public
outreach meetings (likely one to cover all affected member agencies) scheduled before
LFD issuance. Regarding CTP No. 3, Brad said he is getting close to finishing the
Request for Proposals (RFP) for professional mapping services hopes to have it
completed next month. He will keep everyone posted. Brian stated the District would
form a selection committee to assist in selecting a consultant and TAC members are
encouraged to participate.

7. Review of Proposed July 10, 2017 BOD Meeting Agenda ltems:

Items for Information:

Update on progress with the Antelope Creek Flood Control Project, Upper Weir; Cross
Canal Watershed Developments and Request to Update District Models; Update on
FEMA CTP’s No. 2 and No. 3

Action Items:
None

8. Development Review Projects
Brad has followed up on the City of Roseville’s request to determine how much of the
District’'s development review time is un-reimbursable. Over the last five years the
amount un-reimbursable time ranged from 51% - 60% with the remainder being
reimbursable, primarily from Placer County developments.

9. Public Comment/Other Issue
Brian reported that the District, on the behalf of Placer County, is pursuing a long term
Routine Maintenance Agreement with DFW for the County’s stream channel
maintenance. As part of the CEQA environmental review process, a local Indian tribe
has requested an AB-52 consultation with us and we are responding to significant
comments received from several state agencies.

Adjournment - The meeting was adjourned at 9:55 a.m.



